Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #15, October 2017

Actions taken by Respondents toward achieving compliance with the AOC:
e None

Summary of validated resuits of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

e None
Summary of deliverables Respondents submitted to the EPA:
e None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

e None

Activities anticipated over the next six weeks:

e Continuation of desktop hydraulic modelling activities

e Continuation of upland sample collection activities for chemical characterization

e Continuation of materials treatability study sample collection

¢ Initiation of wetlands delineation and habitat characterization field reconnaissance
e |nitiation of remediation materials treatability study

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

e None
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